



Towards an ASEAN Lifelong Learning Agenda

The Way Forward
SEAMEO CELLL

Where are we now?



Guidelines
from UIL +
GBM Chair's
letter to
Governing
Board
Members

Country Focal
Points
nominated + c
ountry plans
developed
(7 countries)

**Study of best
practices and
policy enablers
in 7
participating
countries**



June

The diagram features a horizontal timeline at the bottom consisting of three red arrows pointing to the right, connected by a continuous line. The word "June" is positioned below the second arrow.

NATIONAL REPORTS

Countries with draft reports submitted:

1. Will review and revise the draft reports based on the input from this Expert Meeting
2. Will work closely with consultants to edit/ provide data as requested
3. Will complete the final reports both in national language and English by November 1

Countries whose draft reports are not ready at this point:

1. Will draft national reports based on consultation with Project Management Team
2. Will complete the final reports both in national language and English by November 10

SYNTHESIS REPORT

The final synthesis report is to be completed by 10 December based on

- Literature review
- Available data provided by national reports
- Input from this Expert Meeting Discussion

And concluded with a set of Recommendations.

REGIONAL ONLINE PORTAL

- Serves as a hub for the region information exchanges and lifelong learning best practices dissemination
- Countries' LLL data will be organized in 3 main categories:
 - Purposes, systems, structures and sites
 - Policy, legislation, financing and governance
 - Learning, teaching, organization and administration
- Online content consists of text and media
- Goes online 15 November 2016



PUBLICATION

Selected content from:


- country reports and expert meeting papers and presentations
- Synthesis report

Organised into 3 main themes:

- Purposes, systems, structures and sites
- Policy, legislation, financing and governance
- Learning, teaching, organization and administration


Written in English

To be completed 02/2017



DISSEMINATION OF BEST PRACTICES

Selected content from online portal (text/ media) is to be translated into national languages where necessary and disseminated in member countries



IMPLEMENTATION PLAN

SEAMEO CELLL through SEAMEO Secretariat will submit a working paper at the SEAMEO HOM-39 (High Officials Meeting) in November 2016 requesting the collaboration of member countries to:

- translate selected content from the online platform into national languages
- and organise face-to-face and/or virtual seminars to reach out to district education officers, teachers and facilitators and issue briefings for parliamentarians and media.



MONITORING

Monitoring will be implemented by SEAMEO CELLL with technical assistance from the National Institute for Lifelong Education (NILE)—Republic of Korea

- First training session in monitoring & evaluation is to be conducted by Dr Han Sik Shim, Director, Office of Evaluation and Accreditation, on 6 October to R&T officers of SEAMEO CELLL



SUMMARY



Exp Meeting 4-5/10

- Country Reports Review
- Recommendations



Final Reports

1/11 Countries having draft reports
10/11 Countries not having draft reports



Online Portal 15/11

- Text and media
- Content in 3 main categories



Synthesis Rpt 10/12

Based on literature review, country reports and EXPMTG input



Publication 02/17

- Country reports
- EXPMTG presentations

Dissemination 04/17 onwards

SEAMEO HOM39

WP requesting collaboration to translate online content into country native languages and disseminate best practices

SEAMEC 49 Endorsement of HOM39 decision



Thank You